SAS Superstructure Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:22AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 075 Const Calendar Day: 583 Date: 14-Apr-2011  Thursday

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  09:00 AM  05:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast

Working Day If no, explain:

Diary' Dispute
Tower Bolting —~
ABF's crew continue the splice bolting operation at splice #1 North, East and South tower. David and Tony
work on tensioning the longitudinal stiffener splice plate bolts on skin C-D corner inside the East tower
using the electrical wrench. Roger and Ryan finished tensioning the skin C-D of South tower and they
moved into the West tower to work on the skin C-D corner.

Torque varification at the following location:

-Top and bottom longitudinal stiffener on skin C4,5 and D1 in the East tower.
-Skin C-D corner in the South tower.

Note:

-Completed torque varification on all of the bolts at splice #1 South tower.
-Completed torque varification on all of the bolts at splice #1 East tower.

04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
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